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ESTIMATE RUN 03/21/2017

ESTIMATE SUMMARY 14:32:28

CONTID: C21382         ESTIMATE NO: 0006 PROG 2005

PCN: 21382-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS EQUIPMENT ON I-76 (I-25 TO I-70) PERCENT TIME:

PROJECT NO: ITS 0761-225                  

ITS EQUIPMENT ON I-76 (I-25 TO I-70)

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,062,368.52 PARTICIPATING $ $ 148,243.28

AWARD PROJECT AMT: 996,804.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -33,486.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.01

FIXED COMPLETION DATE

FIXED COMPLETION DATE

71.59%

301,861.50

148,243.28

114,756.80

114,756.80

$

$

$

$

760,507.02

0.00

760,507.02

99,683.47

860,190.49

-14,952.06

0.00

845,238.43

0.00

AMOUNT DUE 845,238.43 114,756.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 114,756.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

DENVER  

166.0 TIME ALLOW: 3/31/2017 ??:??:??

ORIG TIME ALLOW: 3/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/20/2016

09/20/2016

03/04/2017

08/18/2016

08/31/2016

09/15/2016

09/20/2016
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

12.000

CY  

152.00000

0010 *Pump (Dewatering Truck) 0.000

0.000

203-01549  
 

0.000.000

0.00

16.000

HOUR

449.00000

0015 *Potholing 206.250

34.500

203-01597  
 

40,927.50240.750

5,865.00

240.750

HOUR

170.00000

0020 *Erosion Log Type 1 (12 Inch) 1,160.000

0.000

208-00002  
 

4,640.001,160.000

0.00

1,160.000

LF  

4.00000

0025 *Aggregate Bag 50.000

0.000

208-00035  
 

300.0050.000

0.00

500.000

LF  

6.00000

0030 Concrete Washout Structure 2.000

0.000

208-00045  
 

678.002.000

0.00

3.000

EACH

339.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0040 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

612.009.000

0.00

50.000

HOUR

68.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.950

ACRE

1,030.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.950

ACRE

2,712.00000

0055 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.950

ACRE

4,015.00000
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

190.000

LB  

5.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

3.000

TON 

550.00000

0070 *Drilled Caisson (36 Inch) 48.000

0.000

503-00036  
 

15,120.0048.000

0.00

48.000

LF  

315.00000

0075 Manhole (Traffic Management System) 9.000

1.000

604-39050  
 

48,600.0010.000

4,860.00

10.000

EACH

4,860.00000

0080 *Fence (Plastic) 1,483.000

0.000

607-11525  
 

5,932.001,483.000

0.00

1,483.000

LF  

4.00000

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

39.000

EACH

55.00000

0090 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

6.000

EACH

49.00000

0095 2 Inch Electrical Conduit (Bridge) 870.000

2,162.000

613-00200  
 

79,165.523,032.000

56,449.82

3,800.000

LF  

26.11000

0095 MATERIAL ALLOWANCE Light Conduit, Metal 2,779.999

-2,161.999

2,681.57618.000

-9,381.15LF  

4.33911

0100 *2 Inch Electrical Conduit (Bored) 33,292.000

2,368.000

613-00206  
 

247,123.8035,660.000

16,410.24

35,660.000

LF  

6.93000

0105 2 Inch Electrical Conduit (Plastic) 18,351.000

0.000

613-01200  
 

57,805.6518,351.000

0.00

22,000.000

LF  

3.15000
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Pull Box (11"x18"x12") 4.000

0.000

613-07011  
 

2,408.004.000

0.00

6.000

EACH

602.00000

0110 MATERIAL ALLOWANCE No Test Required 2.000

0.000

340.002.000

0.00EACH

170.00000

0115 Pull Box (30"x48"x24") 19.000

0.000

613-07040  
 

28,880.0019.000

0.00

29.000

EACH

1,520.00000

0115 MATERIAL ALLOWANCE No Test Required 10.000

0.000

7,200.0010.000

0.00EACH

720.00000

0120 Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

5,000.000

LF  

1.70000

0125 *Service Meter Cabinet 1.000

1.000

613-80130  
 

8,950.002.000

4,475.00

2.000

EACH

4,475.00000

0130 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

3.000

EACH

9,257.00000

0130 MATERIAL ALLOWANCE No Test Assigned 3.000

0.000

19,650.003.000

0.00EACH

6,550.00000

0135 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

4.000

EACH

712.00000

0135 MATERIAL ALLOWANCE No Test Required 4.000

0.000

344.004.000

0.00EACH

86.00000

0140 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,150.000

LF  

1.83000
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PCN: 21382-BID    ESTIMATE RUN

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE No Test Required 2,150.000

0.000

688.002,150.000

0.00LF  

0.32000

0145 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

7,827.00000

0145 MATERIAL ALLOWANCE No Test Required 1.000

0.000

1,456.581.000

0.00EACH

1,456.58000

0150 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,441.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

11,045.044.000

0.00EACH

2,761.26000

0155 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

5,803.00000

0160 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

3.000

EACH

17,048.00000

0160 MATERIAL ALLOWANCE CCTV Pole w/LD 3.000

0.000

40,800.003.000

0.00EACH

13,600.00000

0165 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

17,224.000

614-87496  
 

39,270.7217,224.000

39,270.72

38,895.000

LF  

2.28000

0165 MATERIAL ALLOWANCE No Test Required 20,196.000

-17,224.000

2,050.682,972.000

-11,884.56LF  

0.69000

0165 MATERIAL ALLOWANCE Fiber Optic Cable 96S 20,000.000

-17,223.997

1,969.632,776.003

-12,220.77LF  

0.70952
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

3,577.00000

0170 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

11,457.974.000

0.00EACH

2,864.49250

0175 *Mobilization 1.000

0.000

626-00000  
 

74,318.001.000

0.00

1.000

L S 

74,318.00000

0180 *Flagging 51.000

0.000

630-00000  
 

1,428.0051.000

0.00

51.000

HOUR

28.00000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

660.00000

0190 *Traffic Control Management 76.000

20.000

630-00012  
 

63,360.0096.000

13,200.00

96.000

DAY 

660.00000

0195 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

3.000

EACH

55.00000

0200 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

56.002.000

56.00

20.000

EACH

28.00000

0205 *Construction Traffic Sign (Panel Size B) 10.000

12.000

630-80342  
 

968.0022.000

528.00

44.000

EACH

44.00000

0210 *Construction Traffic Sign (Panel Size C) 1.000

4.500

630-80343  
 

302.505.500

247.50

11.000

EACH

55.00000

0215 *Vertical Panel (Plastic) 6.000

7.000

630-80351  
 

572.0013.000

308.00

50.000

EACH

44.00000
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

165.000.500

0.00

3.000

EACH

330.00000

0225 *Portable Message Sign Panel 0.000

2.000

630-80359  
 

342.002.000

342.00

20.000

DAY 

171.00000

0230 *Drum Channelizing Device 22.500

2.500

630-80360  
 

550.0025.000

55.00

50.000

EACH

22.00000

0235 *Traffic Cone 90.000

0.000

630-80380  
 

540.0090.000

0.00

200.000

EACH

6.00000

0240 *Mobile Attenuator 79.000

19.000

630-85041  
 

30,772.0098.000

5,966.00

98.000

DAY 

314.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,307.640

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0270 F/A Communication Lines 2,805.330

0.000

700-70230  
 

2,805.332,805.330

0.00

2,805.330

F A 

1.00000
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PCN: 21382-BID    ESTIMATE RUN 03/21/2017

PROJECT: ITS 0761-225                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 Erosion Control Management 12.000

1.000

208-00207  
 

2,730.0013.000

210.00

16.000

DAY 

210.00000

CAT 859,005.49114,756.801,061,183.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Sanitary Facility 1.000

0.000

620-00020  
 

1,185.001.000

0.00

1.000

EACH

1,185.00000

CAT 1,185.000.001,185.00CURRENT AMT0400 $ $ $

$ 860,190.49114,756.80$1,062,368.52$CURRENT AMTPROJECT TOTAL


